Time Estimate for Nami Sushi Project			
Subsystem	Functional Requirements	Iterations Required	Estimated Time
Dine-in ordering subsystem	5	6	4 weeks
Takeaway ordering subsystem	3	4	2 weeks
Cashier subsystem	3	4	1 weeks
Inventory management subsystem	3	4	1 weeks
Total development time			8 weeks
System testing		1	1 weeks
User acceptance test		1	1 weeks
Total Project time			10 weeks